ECS Configuration Change Request Page 1 of 9 Page(s)
1. Originator 2. LogDate: 3. CCR#: 4.Rev: | 5. Tel: 6. Am#: | 7. Dept.
Jim Kempton g // 0 /00 o o - O?R g - (301) 925-0633 2065 Rel. Dev

8. CCR Title: Install SCH REELrobot softwars on pOdisti

9.‘ O % g/ /0//0 10./0!&33 :;RType: 12. Need Date: 8/14/00

13, Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
VWl Yraner _ &lofoo  |mremso R
16. Documentation/Drawings impacted: 17. Schedule 18. Ci(s) Affected:
Soe attached redlined documentation Impact:
[ NC-TOA- 603 N/A
19. Release Affected by this Change: 20, Date due to Customer: | 21. Estimated Cost:
6A 12/15/00 None - Under 100K

22. Source Reference: [ JNCR (attach) [ JActiontem [ [Tech Ref. [ JGSFC [X]Other:
new functionality

23. Problem: (use additional Sheets if necessary)
Tao support A functionality, Reel Robot needs to be instalied in the PVC for testing on pldis01.

24, Proposed Solution: (use additional sheets if necessary)
install as redlined in the attached documents.

A

25, Alternate Solution: {use additional sheets if necessary)
N/A

26, Consequences if Change{s) are not approved: (use additional sheets if necessary)

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: [ JEDF [XIPVC LIVATC LJEDC LIGSFC [IaRG CINSIDC  LISMC LIAK LMPL
[Meoc 1 IDG TestCaft  [JOther

*29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCOV CCB Ghair (Sign/Date): Disposition: Approved> App/Com. Disapproved Withdraw Fwd/ESDIS ERB
[&a—_: “ G- %% FW/ECS

33. M&O CCB Chuir {Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com, Disapproved Withdraw Fwd/ESDIS ERB
FWd/ESDIS
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